


STEREO Organization



STEREO Status

1. STEREO re-plan officially approved by Headquarters

- Feb 11-24, 2006 launch (mostly due to thruster valve problem)
- Increased price cap (about 10-11% including launch slip) all contained within STP probe line item (includes 'missing' SSC space weather funding)
- No descopes
- Instrument delivery target dates have been adjusted based on Feb 2006 launch date. Additional time may be granted on case-by-case basis
- Launch vehicle prep time now acceptable (27 months)

2. Terry Kucera (DPS) heading up EPO effort

- First EPO telecon March 17: nominally monthly
- STEREO now top priority with Goddard Visualization group

3. CCMC may offer to collect and run STEREO models (steering committee studying this now)

4. Post-launch organization/operations now being actively pursued

- Mission Director to be named (for post launch)
- Mission Operation Manager ('MOM') to help organize pre-launch

STEREO Phase E Management Structure

