

# IMPACT Subsystem Milestones

## SSI - SWEA/STE-D, STE-U Interfaces

ITEM	EVENT	2003												2004										
		N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S
1	STE Weak Radiation Source Paperwork		2/3	▽					◇	7/1														
2	FM 1 SWEA Baseplate Fabricated		2/20	▽					◇	7/18														
3	FM 2 SWEA Baseplate Fabricated		2/24	▽					◇	7/22														
4	Deliver SWEA/STE-D ETU For IDPU I & T					5/2	▽	◇	6/27															
5	STE-D FM 1 Preamp PWB Fabricated							7/14	▽	◇	8/27													
6	STE-D FM 2 Preamp PWB Fabricated							7/14	▽	◇	8/27													
7	STE-D FM 1 Shaper PWB Fabricated							7/15	▽	◇	8/28													
8	STE-D FM 2 Shaper PWB Fabricated							7/15	▽	◇	8/28													
9	STE-D FM 1 Preamp PWB Loaded							8/11	▽	◇	9/25													
10	STE-D FM 2 Preamp PWB Loaded							8/11	▽	◇	9/25													
11	STE-D FM 1 Shaper PWB Loaded							8/11	▽	◇	9/25													
12	STE-D FM 2 Shaper PWB Loaded							8/11	▽	◇	9/25													
13	Deliver FM 1 STE-U IF for I & T								9/17	▽	◇	11/3												
14	Deliver FM 2 STE-U IF for I & T									10/16	▽	◇	12/3											
15	Deliver SWEA/STE-D For Suite I & T																				1/28	▽	◇	2/23

On Time	Completed On Time	Mission Critical MS
Possibly Early	Completed Early	IMPACT Critical MS
Possibly Late	Completed Late	Suite MS

