

# IMPACT Subsystem Milestones

## SWEA - Solar Wind Electron Analyzer

ITEM	EVENT	2003												2004									
		N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A
1	Long Lead Flight Procurements Complete					4/30	▽	◆	6/2														
2	FM 1 HV Board Assembly Complete					5/12	◆	5/13															
3	FM 1 Front End HV Board I & T Complete					5/23	▽	◆	6/16														
4	FM 1 Final Assembly Complete					6/13	▽	◆	7/31														
5	FM 2 Front End HV Board I & T Complete					6/13	▽	◆	7/9														
6	FM 1 Electrical/Environmental Testing Complete					6/27	▽		◇	9/12													
7	FM 2 Final Assembly Complete					7/18	▽		◇	9/29													
8	FM 2 Electrical/Environmental Testing Complete								9/12	▽	◇	10/13											
9	FM 1 Front End Calibration Complete								10/10	▽	◇	11/28											
10	Deliver FM 1 Front End to UC-B									11/17	▽	◇	11/28										
11	FM 2 Front End Calibration Complete										1/15	▽	◇	3/2									
12	Deliver FM 2 Front End to UC-B											2/16	▽	◇	3/2								

▽ On Time

◇ Possibly Early

◇ Possibly Late

▼ Completed On Time

◆ Completed Early

◆ Completed Late

▬ Mission Critical MS

▬ IMPACT Critical MS

▬ Suite MS