IMPACT Subsystem Milestones

HET - High Energy Telescope

Work in Progress

2/28/03

ITEM	EVENT	Requir Action	2003														2004									
			N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O
1	Place Flight Detector Order			2/5			2/19																			
2	Flight Detectors Ordered			2/6			2/19																			
3	FM 1 Housing Fabricated and Inspected				3/18			4/2																		
4	FM 2 Housing Fabricated and Inspected				3/18			4/2																		
5	Spare Housing Fabricated and Inspected				3/18			4/2																		
6	EM Electronics Board Fabricated				3/19			3/28																		
7	EM Electronics Board Assembled					4/1		4/4																		
8	Deliver EM to CIT						5/13		5/22																	
9	EM Electronics Board Tested						5/13		5/22																	
10	S/W Delivery for SEP Central MISC/HET CPU24							5/28		6/18																
11	Flight S/W Tested							5/28		6/18																
12	FM 1 Electronics Board Fabricated								7/21		7/24															
13	FM 2 Electronics Board Fabricated								7/21		7/24															
14	FM 1 Electronics Board Assembled								8/1			8/6														
15	FM 2 Electronics Board Assembled								8/14			8/19														
16	FM 1 Electronics Board Tested								8/29			9/4														
17	All Flight Detectors Received								9/8			9/22														
18	FM 2 Electronics Board Tested										10/13		10/16													
19	Flight Detector Testing Completed										10/21		10/30													
20	FM 1 Telescope Assembled without Electronics											11/3		11/13												

IMPACT Subsystem Milestones

HET - High Energy Telescope

Work in Progress

2/28/03

ITEM	EVENT	Requir Action	2003 N	2003 D	2003 J	2003 F	2003 M	2003 A	2003 M	2003 J	2003 J	2003 A	2003 S	2003 O	2003 N	2003 D	2004 J	2004 F	2004 M	2004 A	2004 M	2004 J	2004 J	2004 A	2004 S	2004 O
21	FM 2 Telescope Assembled without Electronics												11/3			11/13										
22	FM 1 Electronics Board Available												11/3			11/6										
23	FM 2 Electronics Board Available												11/11			11/14										
24	FM 1 Telescope Structure Available												11/18			11/28										
25	FM 2 Telescope Structure Available												11/18			11/28										
26	FM 1 Telescope Integrated												11/25			12/5										
27	FM 2 Telescope Integrated													12/3		12/12										
28	FM 1 Telescope Ready For Delivery													12/23		12/26										
29	FM 1 Delivery for SEP I & T													12/23		12/26										
30	FM 2 Telescope Ready For Delivery															1/22										
31	FM 2 Delivery for SEP I & T															1/22										