IMPACT Subsystem Milestones

PS - Power Supply

Work in Progress

2/28/03

ITEM	EVENT	Requir Action	2003 N	2003 D	2003 J	2003 F	2003 M	2003 A	2003 M	2003 J	2003 J	2003 A	2003 S	2003 O	2003 N	2003 D	2004 J	2004 F	2004 M	2004 A	2004 M	2004 J	2004 J	2004 A	2004 S	2004 O
1	IDPU ETU LVPS Assembled			1/21																						
2	IDPU ETU LVPS Testled			2/3		2/5																				
3	IDPU ETU LVPS Delivered			2/5		2/10																				
4	SIT Flight HVPS Printed Wiring Boards Ordered			2/18			3/17																			
5	SIT FM 1 HVPS Assembled				3/14			4/10																		
6	SIT FM 1 HVPS Testled				3/21			4/17																		
7	SWEA/STE-D ETU LVPS Printed Wiring Board				3/24			3/31																		
8	PLASTIC ETU LVPS Printed Wiring Board				3/25			4/1																		
9	SIT FM 1 HVPS Delivered				3/31			4/25																		
10	SWEA/STE-D ETU LVPS Assembled					4/4		4/11																		
11	SEP ETU LVPS Printed Wiring Board Fabricated					4/7		4/14																		
12	PLASTIC ETU LVPS Assembled					4/7		4/14																		
13	IDPU FM 1 LVPS Assembled					4/17																				
14	SWEA/STE-D ETU LVPS Delivered					4/18		4/25																		
15	SWEA/STE-D ETU LVPS Testled					4/18		4/25																		
16	SEP ETU LVPS Assembled					4/21		4/28																		
17	PLASTIC ETU LVPS Testled					4/21		4/28																		
18	IDPU FM 1 LVPS Testled						5/1																			
19	SEP ETU LVPS Delivered						5/5	5/12																		
20	SEP ETU LVPS Testled						5/5	5/12																		

IMPACT Subsystem Milestones

PS - Power Supply

Work in Progress

2/28/03

ITEM	EVENT	Requir Action	2003 N	2003 D	2003 J	2003 F	2003 M	2003 A	2003 M	2003 J	2003 J	2003 A	2003 S	2003 O	2003 N	2003 D	2004 J	2004 F	2004 M	2004 A	2004 M	2004 J	2004 J	2004 A	2004 S	2004 O
21	PLASTIC ETU LVPS Delivered							6/4			6/9															
22	SWEA/STE-D FM 1 LVPS Assembled									7/14																
23	IDPU FM 2 LVPS Assembled									7/14																
24	SIT FM 2 HVPS Assembled									7/21			8/15													
25	SIT FM 2 HVPS Testled									7/28			8/22													
26	SWEA/STE-D FM 1 LVPS Testled									7/28																
27	IDPU FM 2 LVPS Testled									7/28																
28	SEP FM 1 LVPS Assembled									7/30			8/1													
29	SIT FM 2 HVPS Delivered									8/5			9/2													
30	SEP FM 1 LVPS Testled									8/13			8/15													
31	PLASTIC FM 1 LVPS Assembled									8/25																
32	PLASTIC FM 1 LVPS Testled										9/9															
33	IDPU FM 1 LVPS Delivered											10/8														
34	PLASTIC FM 1 LVPS Delivered											10/8														
35	SWEA/STE-D FM 2 LVPS Assembled											10/8														
36	SEP FM 1 LVPS Delivered											10/9			10/13											
37	SWEA/STE-D FM 1 LVPS Delivered											10/14														
38	SWEA/STE-D FM 2 LVPS Testled											10/22														
39	SEP FM 2 LVPS Assembled											10/24			10/28											
40	SEP FM 2 LVPS Testled												11/7		11/12											

IMPACT Subsystem Milestones

PS - Power Supply

Work in Progress

2/28/03

ITEM	EVENT	Requir Action	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O
					2003												2004									
41	PLASTIC FM 2 LVPS Assembled													11/19												
42	PLASTIC FM 2 LVPS Testled														12/4											
43	SEP FM 2 LVPS Delivered														12/15		12/17									
44	IDPU FM 2 LVPS Delivered															1/5										
45	PLASTIC FM 2 LVPS Delivered															1/5										
46	SWEA/STE-D FM 2 LVPS Delivered															1/9										