IMPACT Subsystem Milestones

SWEA - Solar Wind Electron Analyzer

Work in Progress

2/28/03

ITEM	EVENT	Requir Action	2003 N	2003 D	2003 J	2003 F	2003 M	2003 A	2003 M	2003 J	2003 J	2003 A	2003 S	2003 O	2003 N	2003 D	2004 J	2004 F	2004 M	2004 A	2004 M	2004 J	2004 J	2004 A	2004 S	2004 O
1	Long Lead Flight Procurements Complete						4/30																			
2	FM 1 HV Board Assembly Complete						5/12																			
3	FM 1 Front End HV Board I & T Complete						5/23																			
4	FM 1 Final Assembly Complete							6/13																		
5	FM 2 Front End HV Board I & T Complete							6/13																		
6	FM 1 Electrical/Environemntal Testing Complete								6/27																	
7	FM 2 Final Assembly Complete									7/18																
8	FM 2 Electrical/Environemntal Testing Complete										9/12															
9	FM 1 Front End Calibration Complete											10/10														
10	Deliver FM 1 Front End to UC-B												11/17													
11	FM 2 Front End Calibration Complete														1/15											
12	Deliver FM 2 Front End to UC-B																2/16									