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Status as of: 31 October 2003
IMPACT - IDPU & Boom Suite Master Schedule

Task/Activity

Boom Suite Milestones

Power Converters (LVPS's)

Subsystem Development

     IDPU - IMPACT Data Processing Unit

     Boom Structure

     SWEA (FE) - Solar Wind Electron 
Analyzer

     STE - Suprathermal Electron Telescope

     SSI - SWEA & STE (BE)

     MAG - Magnetometer
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FM 1 Integration & Test

FM 2 Integration & Test
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Boom Structure dates
include internal contingency
of 40 days on FM1 and
27 days on FM 2.


