


IMPACT Subsystem Milestones

STE - Suprathermal Electron Telescope

Page 1 of 2

Status as of: 8/31/03



IMPACT Subsystem Milestones

Page 2 of 2

Status as of: 8/31/03

ITEM	EVENT		2003												2004											
		N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	
16	FM 2 Detector Board Loaded													12/5		12/19										
17	Deliver STE-D FM 1 For SWEA/STE I & T													12/19			1/13									
18	FM 2 Detector PWB Tested													12/19			1/6									
19	Deliver STE-U FM 1														1/7			2/12								
20	FM 2 I & T Complete													12/24			1/29									
21	FM 2 Calibrated														1/22			2/25								
22	Deliver STE-D FM 2 For SWEA/STE I & T														1/22			3/23								
23	FM 2 Enviornmental Testing Complete															2/11			3/23							
24	Deliver STE-U FM 2															2/11			4/19							

On Time

Possibly Early

Possibly Late

Completed On Time

Completed Early

Completed Late

Mission Critical MS

IMPACT Critical MS

Suite MS